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Long Term Fall/Winter
Road Closures

- 5™ Street (Nov)

e Prince Memorial
Greenway reopening
(Nov)

- 9" Street (Nov)

Content Title
Major Work Fall 2006

Major Work Upcoming for
Winter 2006/2007

Major Work Scheduled to
Start Spring Through
Summer 2007

Accomplishments

Major Work Fall 2006

Route 12 to Steele Lane

4™ Street Viaduct

e 3" Street reopening early
November

e 5" Street closure to traffic
after 3" Street reopens

e  Construction of bridge
widening over 5™ Street
through Spring 2007

e Fourth Street to remain
open until 5" Street
reopening

Santa Rosa Creek Bridges

e Complete northbound
connector bridge in mid
October

e Complete new median
mainline 101 bridge in
early November

*  Winter suspension until
June 2007

e Reopen Prince Memorial
Greenway during winter
work suspension

State Route 101

Median paving SR 12 to
Steele Lane Undercrossing

Downtown Santa Rosa
offramp reopening late
October

9" Street Undercrossing

Closure of 9™ Street
concurrent with reopening
of 3" Street

Median bridge widening

6™ Street Undercrossing
(Future Street Opening)

e  Excavation and median
shoring installation

®  Foundation construction

e  Falsework installation for
new median bridge

Steel Lane Undercrossing

Continue new median bridge
construction

Falsework removal and
bridge lowering

Prepare for 101 traffic shift

College Ave Undercrossing

Complete new median bridge

Falsework removal and
bridge lowering

Prepare for 101 traffic shift

Route 12 SB Connector

Bridge widening at Olive
Avenue

Bridge widening at South
Santa Rosa Overhead




Major Work Upcoming for Winter 2006/2007

Route 12 to Steele Lane

4™ Street Viaduct 9" Street Undercrossing

¢ Continue bridge construction ¢  Continue median construction
over 5" Street road closure

College Ave Undercrossing

th .
6" Street Undercrossing e Start new Stage 2 bridge

® Complete new median
bridge construction
Steele Lane Undercrossing

Route 12 SB Connector

Start new Stage 2 bridge

e  Continue bridge and approach Install Stage 2 falsework

widening at Olive Avenue and
South Santa Rosa Overhead

Summer 2007
Rte 12 to Steele Lane

4™ Street Viaduct State Route 101

e Complete bridge construction e Traffic shift to median

over 5™ Street road closure . L.
e  Stage 2 outside widening

e Reopen 5" Street, close 4"

th .
Street for final stage 9™ Street Undercrossing

construction ¢ Complete median widening
6™ Street Undercrossing e  Start outside stage widening
e  Start Stage 2 construction College Ave Undercrossing
Santa Rosa Creek Bridges e Complete Stage 2 bridge
widening

e Stage bridge widening

e  Prince Memorial Greenway
closure

Accomplishments
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Steele Lane Undercrossing

Complete Stage 2 bridge
widening

Traffic shift

Start Stage 3 widening

e Sound wall and retaining wall completed adjacent to Luther Burbank school during summer of 2006

e Project overall within original scheduled contract days and within allocated budget




